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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

FIELD WORK:
See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line, AM work on erecting of 
Lift 8E, and PM work on bolting the Suspender Brackets at Pier 7.

•Prepared to perform interior inspection of Lift 7E at Pier 7 with METS and Smith-Emery QC inspectors,
but received a call that it will be on Monday at 1000 hours, not today at 1000 hours.
•Thanh performed measurements of floorbeam deflections per RFI 2083 in the morning at the E-Line.
•Welding of the Lifting Lug holes in the Top Deck of Lift 1E continued throughout the day today.
•Received phone call from Dan Hester informing me that there will be Suspender Bracket bolting today
and tomorrow here at Pier 7. I asked David Bradd to cover it. However, it never came to be ready.

OFFICE WORK:

•Update progress sheets for Suspender Brackets and OBG Splices
•Spoke with Bill Levell about getting taper gauges and metric rulers as well as go over the final report on
METS’ end regarding the post arrival inspection report from yesterday.

Accrued 1 hour of overtime covering the Contractor’s hours and updating progress sheets.
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